
Mcconkey/Sesko Property Development & Remediation Strategy 
Site Visit and Project Scoping Meeting Agenda 

Location: Art Anderson Associates & 1725 Pennsylvania Avenue 
April 12, 2005 Date: 

Attendance: City Of Bremerton, Art Anderson Associates, and Washington 
Department of Ecology 

1. What has happened so far? 
a. 31 January Meeting on site - Roger Waid (KCCHA), Norm Mcloughlin (KCCHA), 

Steve Anderson (KCCHA), Trip Mcconkey, Diane Robinson (City Council), Mike 
Shepherd (City Council} and Patrick Vasicek (Art Anderson Associates). 

b. Patrick Vasicek conducted research with Department of Ecology (both Bellevue 
& Olympia) 

2. Decision documents developed: 
a. Analysis of three most likely cleanup options (Attachment 1) 
b. Cost Analysis & Comparison of the three options (Attachment 2) 
c. Draft schedule - option 3 (attachment 3) 
d. Draft Scope of Work -AE services (attachment 4) 

3. Follow-on events: 
a. Meeting between Patrick Vasicek, Phil Williams (City - Public Works Director) 

and Janet Lunceford (DCD Code Compliance) on 23 February 2005 - outcome -
City has agreed to try to find a fund source to get the project started - they have 
asked if McConkey's will agree to share in funding initial effort. 

b. Follow-on meetings & discussions with McConkey's indicate that they want to be 
a responsible landowner, but they are very nervous about putting their toe in the 
water by themselves. 

c. AAA needs a contract to start gathering historical information regarding the site -
need to interview people with knowledge & pictures of the site during operation of 
the plant. Paul Mcconkey will be invaluable in this preliminary assessment effort. 

4. Funding sources available: 
a. Cleanup - Remediation Grant from Department of Ecology (City of Bremerton) 
b. Cleanup & Mitigation - Derelict Boat Grants from DNR (City of Bremerton) 
c. Cleanup - Insurance policies (pre-1980 policies often cover these kind of 

liabilities) 
d. Cleanup, Mitigation & Development - Low-interest loans - KCCHA 
e. Cleanup - Payments/insurance from other responsible parties (Sesko's, Cascade 

Gas) 
5. Agencies & Entities involved: 

a. City of Bremerton 
b. Department of Ecology 
c. Kitsap County Consolidated Housing Authority 
d. Mrs. Sesko 
e. Other previous landowners 
f. Cascade Natural Gas 
g. Other state permitting agencies (environmental permitting for construction) 

6. Why this strategy will work? 
a. Patrick Vasicek initiated, developed and executed the Navy's cleanup program in 

the Northwest 
b. DOE has a clear predisposition to stimulate Brownfield development using an 

innovative approach at this site. 
c. KCCHA has agreed to stimulate development with low-interest loans. 
d. Fish & Wildlife, DNR and everyone else want the sites cleaned up & boats 

removed. 
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e. Overall Development/Cleanup Project could possibly be self-mitigating (i.e. boat 
removal & beach restoration serve as credits to allow for marina development.) 

f. The City of Bremerton is excited about the possibility of moving this site forward 
and is working to try act as a stimulus {with very limited funding) to get it moving. 

g. Diane Robinson, City Council person for this sector of the city, strongly supports 
the project 

h. All the PLP's will win in that remediation will be expedited and costs minimized -
focus is to drive the development of the marina and marine industrial businesses 
to become a major component of the cleanup {cap, phyto-remediation, etc.) 

7. Next Steps 
a. Get consensus on a goal to which all the parties can agreed - it would be great if 

this was the finish line, but an intermediate goal to get us started is fine also. 
b. Resolve Sesko property conundrum 
c. Draft & negotiate an Agreed Order. 
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McConkey/SESKO Property Remediation/Development Alternatives 

Option 1-
City Assumes Ownership 
of both properties and 
conducts conventional 
cleanup-with 
remediation grants 

Negotiate Potentially 
Liable Party settlement -
Agreed or Enforcement 
Order - $100,000 

Remedial Investigation -
Feasibility Study (RI/FS) -
Includes DOE oversight -
$400,000 

Cleanup Action Plan 
(Design)-lncludes DOE 
oversight - $100,000 

Coordinate Derelict Boat 
Grant & Remove/recycle 
Vessels (6)- 1 * 30,000 + 
5 * 3,000 = $45,000 

Demolish/remove Site 
improvements & Conduct 
Invasive Cleanup (Soil 
removal/extraction 
process) - $1,500,000 

Conduct Beach mitigation 
(Fish Mix) - $100,000 

Attachment 1 

Option 2-
Option 1 using site cap 
(non-invasive cleanup)­
with remediation grants 

Negotiate Potentially 
Liable Party settlement -
Agreed or Enforcement 
Order - $100,000 

Focused Site 
Characterization­
Feasibility Study, Includes 
DOE oversight - $140,000 

Cleanup Action Plan 
(Design) - Includes 
Department of Ecology 
(DOE) oversight - $50,000 

Coordinate Derelict Boat 
Grant & Remove/recycle 
Vessels (6)- 1 * 30,000 + 
5 * 3,000 = $45,000 

Limited Source Removal 
Demolish/Recycle Site 
Improvements and install 
Cap - assumes recreational 
use - $800,000 

Conduct Beach mitigation 
(Fish Mix) - $100,000 

Option 3 -
McConkey, as ultimate 
owner of both sites 
conducts option 2 
cleanup. 

Negotiate Potentially 
Liable Party settlement -
Agreed Order - $45,000 

Focused Site 
Characterization -
Feasibility Study, Includes 
DOE oversight - $140,000 

Cleanup Action Plan 
(Design) - Includes DOE 
oversight - $50,000 

Improvement 
Design/Permitting (Marina 
& Bldgs) - $400,000 

Develop mitigation scheme 
& Coordinate Derelict 
Boat Grant - connect to 
Derelict Boat Removal -
$8,000 

Remove/recycle Vessels 
(6) - 1 * 30,000 + 5 * 
3,000 = $45,000 

Limited Source Removal + 
Cost "Delta" to make A/C 
paving for parking lots and 
boat ramp = CAP -
$150,000 

McConkey obtains loans 
and develops site 
(includes beach mitigation 
- self mitigating project) -
$? 

BREMERTON-007732 



Financial Liability Comparisons 
Mcconkey/SESKO Properties - Remediation/ Development Alternatives 

option J - Mc(.;on1eey 
Option 1 - City Buys Option 2 - City Buys Buys or leases 
Mcconkey Property Mcconkey Property SESKO Property (0.5 

(0.75 Acre) - Invasive (0.75 Acre) - Non- acre) - Non-invasive 
Cleanup invasive Cleanup Cleanup 

Total Cleanup Costs (Includes SC/FS Costs) $2,200,000 $1,190,000 $385,000 
Mcconkey cost allocation -10% $220,000 $119,000 $38,500 
City cost allocation -10% $220,000 $119,000 $38,500 
Cascade cost allocation - 80% $1,760,000 $952,000 $308,000 

Mcconkey Detail: 

Mcconkey - Cleanup Costs (above) $220,000 $119,000 $38,500 
Mcconkey Costs to purchase or lease SESKO 
Property from City (offer made= $37,500) NA NA $37,500 
Mcconkey property sale to City (0. 75 acre @ 
$110,000/ acre) $82,500 $82,500 NA 
Subtotal Costs to Mcconkey (Cleanup costs + 
SESKO property purchase - Mcconkey Property 
sale where applicable) $137,500 $36,500 $76,000 

City Cost Detail: 

Citv - Cost for remediation (above) $220,000 $119,000 $38,500 
City - Cost for Boat Removal $45,000 $45,000 $45,000 
Subtotal Costs to City (remediation + Boat 
Removal - income from SESKO property sale 
and + cost to buy Mcconkey Property where 
applicable) $347,500 $246,500 $46,000 

City Grant Detail: 

City - Remediation Grants (at 75% of City's Cost) $165,000 $89,250 $28,875 
City - Boat Removal Grants (at 75% of City's 
cost) $37,500 $37,500 $37,500 
Subtotal City Grants $202,500 $126,750 $66,375 

Summary 
Net Costs to Mcconkey $137,500 $36,500 $76,000 
Net Cost to City with Grants at 75% of City's 
Cost $145,000 $119,750 -$20,375 
Net Costs to Cascade (above) $1,760,000 $952,000 $308,000 

Total Time for Cleanup Required 5 years Min 4 years Min 2 years Max 

Note: City of Bremerton can get remediation grants increased to 75% if area can be shown to be depressed. 
Also: City may be required to pay back to DOE any net profit in relation to Remediation grant. 

Attachment 2 
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Mcconkey/SESKO - Option 3 - Property Development and Cleanup --·- Attachment 3 I 

z 
J Predec 1 Resoun::e N 

2005 2006 12007 0 ID Item Task Name Duration Start Finish Jan Feb Mar r 1Ma Jun I Jul Au Se Oct NC7'1 Dec Jan IFeb Mar NC7'1 , Dec Jan , Feb 
1 1 Startup process 52days Mon 1/31/05 Tue 4/12/05 • 4,J I-

0::: 
2 lnttial Meeting -City CounciVTrlp Mcconkey/AAA 1 day Mon 1/31105 Mon 1131/05 I w 
3 FolloW•UP Meeting Phil Williams 1 day Wed 2/23/05 Wed 2/23/05 I ~ 
4 Follow-up Meeting Trip McConkey 1 day Mon 2/28/05 Mon 2/28/05 I w 

0::: 
5 lnttlal Meeting DOE/City 1 day Tue4/12/05 Tue4/12/05 

t 
(0 

6 Assess Action • Sesko Property 30 days Wed4/13/05 Tue S/2A/05 

7 Detemiine if cleanup possible prior to foreclosure 7 days Wad 4113105 Thu 4121105 5 

8 Complete foreclosure 30 days Wed 4/13/05 Tua 5124/05 5 

9 Initial Stakeholder meetings 17 days Fri 4/22/05 Mon 5/16/05 

10 Award lnttial Contract to AAA 1 day Fri4/22/05 Fri4/22/05 7 $25K S25K 

11 Meeting wtth all PLP's 1 day Mon 4/25/05 Mon 4/25105 10 

12 Draft Agreed Ord..- 15 days Tue4/26/05 Mon 5116/05 11 

13 Conduct Focused SC/FS 211 days Mon 1/31/05 Mon 11/21/05 

14 Stakeholder Consensus 45days Tue 5/17/05 Mon 7/18/05 

15 Characterization Scoping Meeting 1 day Tue 5117/05 Tue 5/17/05 12 

16 Negotiate & Obtain Review Fees for DOE 7 days Wed 5/18/05 Thu 5/26/05 15 S20K 

17 Discussions w/ PLPs 20 days Fri 5/27/05 Thu 6/23/05 16,22 

18 Draft Agraed Ord..- 10 days Fri 6/24/05 Thu 7f7/05 17 

19 Execute Agreed Order 7 days Fri 7/8105 Mon 7/18/05 18 

20 2 Develop SC/FS Scope & obtain Grant 101 days Mon 1/31/05 Mon 6/20/05 $40K • 21 Preliminary Assessment 7days Mon 4125105 Tue 513/05 10 

22 I Develop Stte Conceptual Model 7days Wed 514/05 Thu 5/12/05 21 

23 Develop SC Scoping Documents 20 days Fri 5/ 13/05 Thu 6/9/05 22 

24 Develop R..-nediation Grant Package & EXBCI 7days Mon 1131/05 Tue 2/8/05 D 
25 Establish CAG & Newslett..- 7days Fri6/10/05 Mon 6/20/05 23 

26 3 Conduct SC/FS 110 days Tue6/21/05 Mon 11/21/05 S200K $200K 

27 Award & Overaee SC Contract 90 days Tue 6121/05 Mon 10/24/05 25 

28 Develop & Evaluate Alternatives 20 days Tue 10125/05 Mon 11121/05 27 

29 4 Obtain Stakeholder Consensus 22 days Tue 11/22/05 Wed 12/21/05 S25K 

30 Kickoff meeting 1 day Tue 11122/05 Tue 11122/05 28 

31 Develop preferred Alternative 14 days Wad 11123/05 Mon 12/12/05 30 

32 Meetings to Refine/Agree 7days Tua 12/13/05 Wed 12/21/05 31 

33 5 Derelict Boat Removal 26days Thu 12/22/05 Thu 1/26/06 S8K 

34 Develop Boat RamC7'1al Grant Package 5 days Thu 12/22/05 Wed 12/28/05 32 

35 City Process Derelict Boat Grant 7days Thu 12/29/05 Fri 1/6/06 34 

36 Award Boat Removal/Recycling Contract 7days Mon 1/9/06 Tue 1/17/06 35 

37 Boats removed (Note: Banked Mitigation) 7days Wad 1/18/06 Thu 1126/06 36 

38 Mcconkey Purchase of SESKO Property 28days Wed 1/18/06 Fri 2/24/06 

39 Obtain loan 14 days Wed 1/18/06 Mon 2/6/06 36 

40 Complete Purchase 14 days Tue 2/7/06 Fri 2/24/06 39 

41 Mcconkey Obtains Construction Loan 21 days Tue 2/7/06 Tue 3/7/06 

Project: McConkey-SESKONew 
Task Progress Summary • ' Deadline 

Date: Mon 4/ 11 /05 Spltt 
" '""""""'"" " " " " 

Milestone • Project Summary • ' External MIiestone • 
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Mcconkey/SESKO - Option 3 - Property Development and Cleanup---- Attachment 3 I z 
Item I Task Name I 2005 2007 0 ID Duration Start Finish Predec Resource N Jan Feb , Mar A r Ma t Jun I Jul Aug iSe Oct I Nov I Dec Nov Dec Jan Feb 

42 Initiate Loan discussions 1 day Tue 2/7/06 Tue 2/7106 39 I-
0::: 

43 Obtain loan (-$3,000,000) 20days Wed 2/8/06 Tue 3f7/06 42 w 
44 Remediation/Const. Design Contrad 112 days Wed3/8/08 Thu 8110/06 S400K ~ 
45 Scope -written 5days Wed 3/8/06 Tue 3114/06 43 w 
46 Contract negotiated 5 days Wed 3115/06 Tue 3/21/06 45 

0::: 
(0 

47 Award 2 days Wed 3/22/06 Thu 3/23/06 46 

48 Stte Cap Design 68 clays Fri 3124106 Tue6/ZT/06 

49 Top01lraphic/hydrographlc suoveys 10 days Fri 3/24/06 Thu4/6/06 47 

50 Soil Borings & Soils report 20 days Fri 3/24/06 Thu 4/20/06 47 

51 Establish road/ parking lot/boat ramp concepts 14 days Fri4/21/06 Wed 5/10/06 50 

52 Complete build ing site plans/foundation aiterl ?days Fri4/21 /06 Mon 5/1/06 49,50 

53 Establish grade elevatlons/Jr()files 4days Thu 5/11/06 Tue 5/16/06 51 ,49 

54 Develop drainage/treatment plan 5days Wed 5/17/06 Tue 5/23/06 53 

55 Develop pavemanVsubgrade criteria 2days Thu 5/11/06 Fri 5/ 12/06 51 ,52 

56 Design drawings & Cleanup Action Plan 30 days Wed 5/17/06 Tue 6/27/06 55,52,! 

57 Landside Improvement design 37 clays Tue 5/2/06 Wed6/21/06 

58 Utility plan 14 days Tue 5/2/06 Fri 5/19/06 49,50,! 

59 Architectural concepts 7 days Tue 5/2/06 Wed 5/10/06 52 

60 Design drawings 30 days Thu 5/11/06 Wed 6/21/06 59 

61 Wa1erslde Improvement design 37 days Fri 417/06 Mon 5129/06 

62 Utility plan 14 days Fri 4/7/06 Wed 4/26/06 49 

63 Pilln~Anchoring Design 7days Fri 4/7/06 Mon 4/17106 49 

64 Architectura l concepts 7 days Fri 4/7/06 Mon4/17/06 49 

65 Design drawings 30 days Tue4/18/06 Mon 5/29/06 64 

66 Environmental pennltting 100days Fri 3/2,1/06 Thu 8110/06 $100K 

67 lnteragency Meeting 1 day Fri3/24/06 Fri 3/24/06 47 

68 JARPA Drawings 14 days Tue 5/30/06 Fri6/16/06 67,65,! 

69 BA/ESA Consultation 30 days Fri4/7/06 Thu 5/18/06 49 

70 SSD 20 days Fri5/19/06 Thu 6/15/06 89 

71 SEPA/CAP Public Meetings 20 days Fri6/16/06 Thu 7/1 3106 70 

72 SEPA (includes CAP) 40 days Fri6/16/06 Thu 8/10/06 70 

73 IP-ACOE 20 days Mon 6119/06 Fri7/14/06 69,68 

74 HPA 14 days Fri 6/ 16106 Wed 7/5/06 70,37 

75 Construction Contract 164days Wed&/28/06 Mon 2/12/07 S30K 

76 Completed design drawings 7 days Wed 6/28/06 Thu 7/6/06 56,60,1 

77 Site master plan & Building penmlts 30 days Fri 7/7/06 Thu 8117/06 76 

78 Contract negotiated 5days Fri8/18/06 Thu 8/24/06 66,77 

79 Award 2days Fri8/25/06 Mon 8128/06 78 

80 Construction period 120 days Tue 8129/06 Mon 2/12/07 79 

81 Construction Complete Odays Mon 2/12/07 Mon 2/12/07 80 • 
Project: McConkey-SESKONew 

Task Progress Summary • • External Tasks Deadline 

Date: Mon 4/11/05 Split 
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